
ID WBS Task Name Contact Resource
Initials

475 8.5.6 Project Objectives Close-out Document RDK RDK

476 8.5.7 Prepare Rough Draft D0 Technical Note with Project Documents RDK RDK

477 8.5.1 Project Close-out Meeting RDK RDK

478 8.5.2 Project Close-out Report RDK RDK

479 8.5.3 Project Close-out Report Approval: ABS, CD RDK ASB,RDK

480 8.5.8 Finished D0 Technical Note with Project Documents RDK RDK

481 8.5.4 Archive project artifacts RDK RDK
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Duration Start Finish

4 days Mon 5/12/08 Thu 5/15/08

1 day Fri 5/16/08 Fri 5/16/08

1 hr Tue 5/27/08 Tue 5/27/08

3.5 days Tue 5/27/08 Fri 5/30/08

3 days Fri 5/30/08 Wed 6/4/08

2 days Wed 6/4/08 Fri 6/6/08

1 day Fri 6/6/08 Mon 6/9/08

RDK Project Objectives Close-out Document
RDK Prepare Rough Draft D0 Technical Note with Project Do

S M T W T F S S M T W T F S S M T W T F S
May 4, '08 May 11, '08 May 18, '08
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ocuments
RDK Project Close-out Meeting

RDK Project Close-out Report
ASB,RDK Project Close-out Report Approval: ABS, CD

RDK Finished D0 Technical Note with Project Documents
RDK Archive project artifacts

S M T W T F S S M T W T F S S M T W T F S S M T W T F S
May 25, '08 Jun 1, '08 Jun 8, '08 Jun 15, '08 Ju

Page 3



Task

Split

Progress

Milestone

Summary

Project Summary
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